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The following report serves as the fourteenth monthly progress
report for EREP Investigation 456M which is entitled "Developing
Processing Techniques for Skylab Data." The financial report for
this contract (NAS9-13280) is being submitted under separate cover.
The purpose of this investigation is to test information
extraction techniques for SKYLAB S-192 data and compare with results
obtained in applying these techniques to ERTS and aircraft scanner
data.
During this report period effort and resources were expended
defining a format conversion program to convert the Universal Format
S-192 products to ERIM format. The program will be written for the
University of Michigan 360 computer system on which ERIM leases time.
The use of this computer is required since the format conversion
program requires storing quantities of data in excess of the memory
size on the 7094 computer. Program writing and debugging costs are
being shared by this and other ERIM Skylab contracts which will also
require the conversion of S-192 digital data.
Since required S-192 CCT's are scheduled not to be delivered for
some time yet, project activity has been and will continue at a low
level for the next few months.
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